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ST JAMES’S CHURCH, WEST LITTLETON: TOMBS AND MEMORIALS 
CONSERVATION PROJECT 

 
FINAL REPORT 

 
 
INTRODUCTION 
 
St James’s Church lies in the small village of West Littleton on the border of 
Wiltshire and Gloucestershire. The church is Grade 2 listed and has a 
particularly fine 13th century turret and bellcote.  The village of West Littleton 
and its church are not only a source of great pride to the villagers but also 
give much pleasure to visitors to the area who enjoy country walks along the 
well posted and maintained footpaths.  There is a footpath through the 
churchyard which allows passers-by to spend a few moments of quiet 
contemplation inside this beautiful little church. 
 
The Project is fully documented on our website: 
http://www.stjamesmonuments.org 
 
We have 3 bound albums containing photographs and a record of the project.   
 
 
BACKGROUND 
 
The church contains four 18th and 19th century marble wall monuments with 
the earliest commemorating the death of the Reverend William Alsop in 1750. 
In the churchyard there are nine listed chest tombs which flank the path to the 
church door.  It had been clear for a number of years that the memorials and 
tombs were deteriorating with some becoming "at risk". The Quinquennial 
Report submitted in November 2007 confirmed the need for action. 
 
In April 2008, the PCC, with the advice of the Church Architect, decided to 
initiate a programme of work using approved conservation techniques. The 
PCC recognised that there was an increasing demand for safe access to 
heritage items in and around churches, especially in rural areas where many 
come to appreciate the countryside and learn about village communities.  It 
was decided that the project would be linked to an initiative to provide access 
to the heritage through an archival and historical display in the church, 
through a dedicated website and through links to local schools and groups. 
 
As a first step, a full Conservation Report was commissioned.  This is at:  
http://www.stjamesmonuments.org/StracheyReport.pdf  
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AIMS 
 
The aims of the project were: 
 

 To ensure that this important collection of memorials and tombs is 

preserved for the future and made safely accessible to the local 

community and visitors to the church. 

 To provide an opportunity for education and training to preserve a 

range of important heritage skills. 

 To provide opportunities to those who wish to learn about the history of 

a small village community through study, interpretation and 

participation. 

 To extend these opportunities to those who do not normally have the 

chance to visit and learn about such sites. 

 To increase public awareness and knowledge by providing a well 

documented site, including displays and leaflets together with website 

access, as a basis for learning about these important aspects of our 

heritage. 

 To research the family history of those commemorated on the 

memorials and those commemorated on and buried in the tombs and 

to enable others to learn about such history 

 
 
EVALUATION OF AIMS 
 
Conservation Work 
The contract for the conservation work was awarded to Nimbus Conservation 
in May 2010 after a tender process supervised by the Church Architect.  The 
main works were carried out between 19 July and 12 September 2010, with 
some final sculpture work to the Frankcom memorial completed during 
November.  The completion certificate was issued in December and the final 
retention released after a further inspection in May 2011.  The repairs had 
been subjected to a particularly hard test during the severe winter and came 
through unscathed. 
 
Full details of the work are contained in the Conservation Works Report 
submitted by Nimbus in December 2010.   Available at:  
http://www.stjamesmonuments.org/WestLittletonWorksReportFinal.pdf 
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Education and Training 
The conservation work provided a framework in which to make heritage skills, 
history, social history, archaeology, architecture and art history relevant to a 
wide range of ages and interest levels. This was achieved in association with 
our partners. Particular highlights were:  
 

 The partnership with Marshfield Primary School which allowed the 
School to develop a cross curricular enrichment programme and the 
enhancement of the Creative Curriculum through a challenging key 
Stage 1 and 2 programme involving around 80 pupils.  This allowed the 
children to learn through their own experiences and to appreciate the 
importance of this heritage and its preservation.  The programme of 
conservation work brought the project alive and allowed the children to 
feel part of this important part of our heritage and its preservation.  
During one site visit the children had the opportunity to learn about the 
various aspects of the work by listening to and watching the 
conservators. Several had the opportunity for hands on experience 
under the guidance of the conservation team. Hopefully, some children 
will have been encouraged to consider conservation as a future career. 
Several curriculum requirements have been met including those for 
history, the environment, conservation, artwork, literacy and numeracy.  
Project funding enabled the School to be supplied with digital signage 
equipment and specialised history software which has allowed the 
children to continue their active interest in the history and heritage 
surrounding St James’s Church. This equipment will provide 
opportunities to involve the local community more widely and engage 
their support in the ongoing learning programmes.   
Further details of the School’s involvement including photographs and 
a video are at:  http://www.stjamesmonuments.org/HeldProgram.php  
 
Details of the equipment provided for the School are at: 
http://www.stjamesmonuments.org/CotswoldSDF.php  

 
 We invited a student from the Stonemasonry Department at Bath City 

College (Joseph Ghinai) to join the Nimbus team for the duration of the 
conservation work.  Joe proved to be a first class and enthusiastic 
member of the team and was rewarded with the offer of a formal work 
placement with Nimbus on the conservation project at Tyntesfield.  This 
was accepted whilst Joe continued his studies for a Level 2 Diploma in 
Masonry and a Level 3 NVQ in Heritage Skills.  It was a pleasure to 
have Joe at West Littleton and we hope that his experience has helped 
him on his way to a successful career in conservation and heritage. 
Joe (in the striped T Shirt) can be seen at work in the video at:  
http://www.stjamesmonuments.org/WorkInProgressWeek4.php  

 
 
Learning about history 
Through our partnership with the Marshfield and District Local History Society 
we were able to offer opportunities for those wishing to learn about the history 
of a small village community and its church.  During a visit on the evening of 2 
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August 2010 over 50 members of the Society and their guests attended an 
on-site presentation.  Details and photographs are at: 
http://www.stjamesmonuments.org/HeldProgram.php  
 
Extending opportunities 
We hope that our programme of visits during the conservation work has 
helped to spread the word to those who would not normally have the chance 
to visit and learn from such sites.  The many casual visitors who pass through 
the churchyard are now able to pick up a booklet, see the displays and further 
their interest through the website. The website will attract interest from many 
people who might not previously have had the opportunity to learn about the 
conservation and importance of our heritage. 
 
Our booklet is at:   
http://www.stjamesmonuments.org/WestLittletonBookletFINAL.pdf 
 
Increasing public awareness 
We believe that the programmes above, together with the website, booklet, 
historical trails and displays in the church, have increased significantly the 
public awareness of our village history, the church and its heritage, and the 
importance of preserving this heritage for future generations. 
 
Our Churchyard Trail is at:  
http://www.stjamesmonuments.org/ChurchTrail.pdf  
 
Our Village Trail (for young people) is at: 
http://www.stjamesmonuments.org/VillageTrail.pdf  
 
Researching family history 
We were fortunate to have Ann Ballard, a keen genealogist, as a member of 
our team.  Her work has generated considerable interest in the local area as 
people have come forward with information.  This work is ongoing and can be 
followed at:  http://www.stjamesmonuments.org/Genealogy.php  
 
 
 
PARTNERSHIPS 
 
Marshfield Primary School 
 
The partnership with Marshfield Primary School has been a great success as 
described above. 
  
Marshfield and District Local History Society 
 
This partnership has worked well with a very successful site visit as described 
above.  We had hoped for some demand for specialist workshops but these 
have not been forthcoming.  However, the foundations are in place and we 
may well see renewed interest in the coming months.  There is also scope for 
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a lecture based on the results of the genealogical research once it is 
complete. 
 
National Association of Decorative and Fine Arts Societies (NADFAS). 
 
We held discussions with our local branch (Kington Langley) and identified a 
need for more people to be interested in Church Recording. The project 
offered an opportunity to encourage this interest and to build up numbers. 
However, the Church Recording group proved to heavily committed and to 
date have not had the capacity to do any work or training at St James’s. 
 
Cotswold AONB Voluntary Wardens 
We have certainly contributed to the aims of the Cotswold AONB Voluntary 
Wardens by providing a well documented site of historical and heritage 
interest for walkers and other visitors. With the interest created by our website 
and interpretive trails, there is now the possibility that the Wardens may use 
the village and church as the basis for a themed walk. 
 
Ramblers' Association 
We have provided the opportunity for ramblers and walkers to stop and learn 
about the history and heritage and its significance, through the displays in the 
church, by seeing the conservation work, and through talking to Project Team 
members whilst the work was in progress. See Wickwar Ramblers Group 
visiting the church  http://stjamesmonuments.org/WorkInProgressWeek6.php 
under the Miscellaneous tab. We hope that this experience can now be 
opened to the wider audience reflected by the membership of the Ramblers' 
Association including younger members and those from the city of Bristol. Our 
project has provided an added attraction for walkers from the Cotswold Way 
which passes nearby.  Links to our website on sites dedicated to ramblers 
help to widen this interest. 
 
THE PROJECT TEAM 
The Project Team consisted of one professional adviser (the Church 
Architect) and 11 volunteers who put in an estimated 2800 hours of work 
during the 3 year project. 
 
Supervising Architect 
Mr Paul Richold BArch BSc RIBA of Architecton, Bristol   
 
Project Coordinator 
David Adams (a churchwarden) 
 
Deputy Project Coordinator 
Alan Young (member of the PCC) 
  
Financial Officer 
Michael Horgan (PCC Treasurer) 
 
Publicity and Display Coordinator 
Sally Young 
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Researcher and Archivist 
Christine Gryspeerdt 
 
Website Designer and Manager 
Alan Creighton 
 
Volunteer Coordinator 
Carolyn Adams  
 
Genealogist 
Ann Ballard  
 
Photographer 
Peter Ballard 
 
Adviser 
Maurice Wayne 
 
Historian and expert on walled graves 
Gwynne Stock 
 
DONORS 
Our donors were: 
 
The Heritage Lottery Fund 
The Ibstock Cory Environmental Trust 
The Leche Trust 
The Church Buildings Council 
The Gloucestershire Historic Churches Trust 
The Woburn Trust 
The William and Jane Morris Fund 
The Tormarton and West Littleton Parish Council 
The St Andrew’s Conservation Trust 
The Francis Coales Charitable Foundation 
The Allchurches Trust 
The Cotswolds Conservation Board Sustainable Development Fund 
Mrs Rosemary Landreth 
 
Further details at: http://www.stjamesmonuments.org/Donors.php  
 
 
ACCOUNTS 
The project came in slightly under budget leaving a small surplus as a reserve 
to set against any future work on the tombs and memorials. 
 
Total Receipts:   £47,894 
Total Costs:  £46,493 
Surplus  £1401 
A summary is at: http://www.stjamesmonuments.org/DonorsStatus.php  
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CONCLUSIONS 
This project would not have been possible without the generosity of our 
donors and the support of the villagers of West Littleton and many from our 
neighbouring villages of Marshfield, Tormarton and Cold Ashton.  The 
members of the Project Team put in many hours of work and Nimbus 
Conservation, guided by the Church Architect, did a wonderful job in 
conserving the tombs and memorials.  We have achieved most of our aims.  
The local community, especially Marshfield Primary School, has been closely 
involved in the project. Many visitors now have the opportunity to appreciate 
the heritage and history of our village and church not only through visits but 
also from our comprehensive website which tells the story of the project 
through words, pictures and video.  The website costs have been underwritten 
for a minimum of 10 years, so it will continue to be a well documented source 
of information for many years to come.  We have also produced 3 high quality 
bound albums of photographs telling the story of the project.  These are 
available to view on request.  We can be contacted at:  
info@stjamesmonuments.org   
 
 
 
 
 
David Adams 
Project Coordinator     West Littleton, 30 June 2011 
 


